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Environmental Resource Recovery Centre

Revised Development Strategy

Conceptual Timeline

updated October 2016
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Planning Approvals

Environmental Compliance Approval 

(ECA)

OPF Development

MMF Development

180 day Planning approvals 
period from December 19 

(allowing 30 days for determining 
complete application)

18 November 2016

submit Planning applications

June 2019 - August 2019

OPF site plan and building permit

April 2016 - November 2016

studies

May 2018

staff report
OPF business case

June 2017 - August 2017

MMF site plan and building permit

25 October 2016

staff report
OPF project delivery method

April 2017

staff report
OPF preliminary business case,

MMF refined costs

June 2019

ECA approval
(OPF amendment)

August 2017

submit ECA application (MMF)

November 2016 - March 2017

engineering studies

November 2016 - August 2017

pre-consultation, preparation of ECA (MMF)

April 2018 - June 2018

pre-consultation, preparation of ECA amendment (OPF)

August 2017 - June 2018

MOECC review period (MMF)

June 2018

ECA approval (MMF)

March 2017

issue
RFP

June 2019

MMF commissioning

June 2018 - June 2019

construction

August 2017 - March 2018

construction tender process

June 2017 - October 2017

supporting site works

June 2017 - November 2017

design

November 2017

issue
tender

November 2016 - June 2017

design/bid RFP process

November 2016 - April 2018

RFPQ, RFP

October 2016 - March 2017

RFI

November 2016

issue
RFI

June 2017

issue
RFPQ

April 2017

OPF preliminary
business case

May 2018 - June 2019

design and equipment procurement

August 2017

issue
RFP

May 2018

OPF final business case

June 2019 - June 2021

construction

June 2021

OPF commissioning

June 2018 - June 2019

MOECC review period (OPF amendment)

November 2016 - December 2016

30 days - complete application

November 2016 - June 2017

Planning review

Note:
Timing of key milestones is contingent on obtaining both the Planning and ECA approvals within the timeframe outlined.
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